


Project Roadmap

Project: Aarvii CCTV AMC Management System **Phase:** D0 — Project Foundation Documentation **Source of truth:** requirements-freeze-v1.md (scope) — phases D0–D7 as approved.

The roadmap sequences delivery of the **frozen V1 scope only**. No phase introduces functionality beyond the freeze document.

Phase overview



D0 — Documentation (current phase)

Foundation documentation before any design or build.

Step	Deliverables	Status
D0-1..3	Product vision, scope freeze, personas, BRD, business rules, workflows, HLD, application/module/mobile architecture, navigation map, screen inventory, roadmap (+ PDFs)	✔ This delivery
D0-4	Entity model & ER diagram design	» Next

Exit criteria: all 13 foundation documents complete, cross-referenced to the freeze document, PDFs generated.

D1 — Design

Workstream	Deliverables
Data design	Entity model, ERD, schema design per module (from D0-4)
API design	Endpoint contracts for all business modules
UI/UX design	Screen designs for the 69-screen inventory (web + mobile), using the platform Theme Engine
Architecture records	ADRs for significant CCTV business-module decisions (per platform governance)

Exit criteria: approved ERD, API contracts, and screen designs traceable to the freeze document.

D2 — Foundation

Workstream	Deliverables
Backend scaffolding	CCTV business module projects (Domain/Application/Infrastructure/Api) registered at Host Layer 2; per-module schemas

Workstream	Deliverables
Core data modules	Customer, Site, Asset, Engineer masters; AMC Plans (versioned) and Contracts (master + terms)
Platform wiring	Roles/permissions for the 4 actors; SMS provider integration; PDF generation service; notification event wiring (§17)
Web shell	Portal routing/guards for Customer/Engineer/Admin areas

Exit criteria: build green; masters manageable; auth roles enforced; module docs per governance.

D3 — Admin Portal

Full admin capability (freeze §2 Admin Portal feature list):

- Lead Management (pipeline + conversion, §10)
- Customer / Site / Asset Management (§5–§7)
- AMC Plans + AMC Contracts with terms & PDFs (§8, §9, §19)
- Scheduling (auto-generation, reschedule, mandatory assignment, §11)
- Visit report review & approval (§13)
- Ticket Management (§14) · Engineer Management (§15) · Invoice Management + PDF (§16, §19)

Exit criteria: an admin can run the full business cycle end-to-end from the portal.

D4 — Customer Portal (web)

Customer self-service (freeze §2 Customer Portal feature list):

- Dashboard · AMC Details (active term) · Service History (approved only) · Upcoming Visits
- Tickets (create / track / reopen) · Invoices (view / PDF download)
- Profile Management · Password Reset (OTP) · AMC renewal request

Exit criteria: customers self-serve all approved features against live admin-managed data.

D5 — Engineer Portal (web)

Engineer field operations (freeze §2 Engineer Portal feature list):

- Assigned Visits & Tickets queues
- Visit Reporting with mandatory evidence: photos (before/during/after), selfie, GPS, signature, remarks (§12)
- Report submission → admin approval workflow (§13) · Ticket creation (§3)

Exit criteria: a visit can be executed and approved entirely through the system with all evidence enforced.

D6 — Mobile

Flutter apps on the platform Mobile Foundation (freeze §18):

App	Scope
Customer App	Dashboard, AMC, Tickets, Invoices, Notifications, Profile
Engineer App	Visits, Tickets, Photo Upload, GPS Capture, Signature Capture, Offline Support

Plus: store-release readiness via existing CI pipelines.

Exit criteria: both apps feature-complete per §18; engineer offline capture & sync verified; release pipelines green.

D7 — Reports

Admin Reporting module (freeze §2):

- Reporting dashboard and report views across leads, AMC contracts/renewals, visits, tickets, invoices, engineers
- Remaining notification/PDF polish and V1 hardening

Exit criteria: reporting live; all 12 success criteria of the [product vision](#) met; V1 acceptance.

Cross-phase governance

Rule	Applies
Scope changes only via approved change request (freeze §22)	All phases
Core Platform remains frozen — business modules only (freeze policy)	D2–D7
Docs evolve with code; 7-file module docs + ADRs (documentation governance)	D2–D7
Out-of-scope list (§21) enforced in review	All phases

Related documents

- [requirements-freeze-v1.md](#)
- [business-requirements-document.md](#)
- [high-level-design.md](#)
- [screen-inventory.md](#)